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) Procurement Plan
January 2008 DR AL ECSEEAPLS- 42 52 5
= i Co i Macedonia P
Republic of acé onia Project | in EUR '000 000

T R iy

TR-SS Procurement of 400/115/(10,5) kV Power B . G&
Pt SkS/08 Transformes for SS Skopie 5 Y N 176 0.53 229 IBRD icB Suporvision | 172505 | Aug1605 | Sep2.05 Dec 16, 05 Jul 19, 06 May, 08
HVE-SS Procurement of HV equipment for SS IBRD & G&
P2l s Skopie 5 extension y N 035 026 0.07 068 | yierso IcB Supervision | SP130:05| Nov3,06 | Dec22,05 Jan 12, 06 Feb 17, 06 Oct, 06
Procurement of control and protection
3 g‘ws‘ssos system 400/110 kV power transformerin | Y N 013 ~ 0.04 017 / Feb17,06 |10 2.7_'3 (the "’“"; Mor 22, 06 Jan 07
SS Skopje 5 extension s
TOTAL v
Co 2: Construction of interconnéction and overbead iranssalssion tines
S&I of 400 kV interconnection transmission
408 KV line SS Bitola 2 (Macedonia) -
P4 x macedonian/greek border (SS Florina Y N 3.20 - 106 4.26 IBRD ICB S&1 Feb 13, 06 Mar 16, 06 May 17, 06 Jun 19, 06 Jul 25, 06 June 07
MK-GR/05
Greece) and 400
kV TL bay in SS Bitola 2
110 kV TL Bitola 3 - Bitola 4 (1= 12.0 km,
. - . . 1]
P5 double circuit line Y N 244 0.81 3.25 1BRD ics S&i Feb Apr 09 Jun 09 Sep 09 Nov 09 Dec 10
110 kV TL Skopje 1 - Tetove 1(t=52.0
N 1
yom) with 110 kV OHTL bays Y R&U 5.40 1.78 718 1BRD ICB S5&1 Feb 09 Apr 09 un 09 Sep 09 Nov 09 Dec 10
TOTAL
Component 3; Uj ‘of the existing SCADAJEMS LIV \
PT | EMS/6 S&I of EMS expansion Yy | rR&u| o050 - 0.09 .59 BRD DC s&1 / / nnt,06 | 2L :: (the "';ﬂ Jul 17,06 Oct 07
. November 06 (the
P8 PSS/E sofiware expansion Y R&U 0.06 - 0.01 0.07 IBRD DC draft negotiated Feb 23, 07 Oct 07
PSS-E/2006
TOTAL B
CoMF, 4: of HIWXKV.SS!s - o
Consulting Services for preparation of
P9 bidding documents for substation Y N 0.2 _ 0.036 0.236 1IBRD QCBS cs Oct 07 Dec 07 Feb 08 Mar 08 May 08 May ,09
7 lunbundling from distribution (P10)
Substation Unbundling from Distribution by
Lot 1 Installing new - RTUs and T } 043 - 0.13 ) 0.56 . 1IBRD ICB S&1 Sep 08 Nov 08 Jan 08 Mar 09
ion Unbundling from Distribution by, R&U
P10 Lot 2 nstalling new - SCS and . Y 2.376 - 0.71 .09 1IBRD icB S&l Sep 08 Nov 08 Jan 08 Mar 09 May 09 Dec 10
1 Sl@shtion Unbundling from Distribution by, IBRD
Lot3 Installing new - DC Supp! 1.061 0.46 0.46 1.98 MEPSO ICB G Sep 08 Nov 08 Jan 08 Mar 09
HVE- ’
Rehabilitat . . .
. Procurement of High Voitage Equipment for| IBRD
P11 :l;;;:’ rehabilitation of 110/x KV S/S's Y R&U 246 0.51 0.39 3.86 MEPSO ICB G Mar 8, 06 May 3, 06 June 12, 06 Jun 20, 06 Jul 27, 06 Apr 08
S/8's
P12 | OPGW/06 Pl2-1 Procurement of OPGW Y R&U 0.4 0.50 0.30 1.20 ﬁgsg (o G Aug 4, 06 Sep 20, 06 Nov 10, 06 Feb 20,07 July 19, 07 Mar 08
P12:2; Lot | :’“‘“‘“’“ of OPGW and coresponding | N IBRD ICB G Apr 08 May 08 Jul 08 Sep 08 Oct 08 Jan 09
i Procurement of monitoring sistem for G& .
P12 BLa 2 | et Y N 1BRD IcB Supervision [\PF08  |May08 Jul 08 Sep 08 Oct 08 Jan 09
] ) ‘April, 08 (the draft
P12-3 Pr‘:curcmcm of SDH equipment Y N IBRD DC G / / ! iaed G 0 .M:y, 08 Dec 08
A Degotiaied contract
piz4  |Procurcment of IPMPLS (MetroEthernet) | N 1BRD IcB s1 |Apro8  [Mayos Jul 08 Aug 08 Sep 08 Dec 08
equipment
. S (prior review
P12-5 ::"‘c“’ ement of underground fibre optic Y N IBRD | before contract s / March 08 Apr 08 Apr 08 May, 08 Sep, 08
TOTAL
Componéiit 5::BIS (Bussiness Informatioh System) - e e I
P13 Consulting services for BIS (P14) Y N
P14 BIS Y N
TOTAL
iy GR\AND‘MTOTAL]" o
Type of Activity [*] Procurement Method [**] habale/
N - New ICB - Internationsl Competitive Bidding G - Goods
R&U - Reconstruction and/or Upgrading DC - Direct Contracting S&1 - Supply and InstaBation

§ - Shopping CS - Consulting Services
QCBS - Quality- and Cost- Based Selection
CQS - Consultants' Qualifications based Selection



